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ESTIMATE RUN 03/07/2016

ESTIMATE SUMMARY 10:47:48

CONTID: C20688R        ESTIMATE NO: 0005 FINL 2005

PCN: 20688R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US285/S ELK CREEK RD SAFETY PROJECT PERCENT TIME:

PROJECT NO: SHE R100-235                  

US285/S ELK CREEK RD SAFETY PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING

5750 W. AIRPORT ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEDALIA CO 80135     (303)791-3759 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 591,611.35 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 658,381.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 9,875.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.14

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

9,875.72

$

$

$

$

591,611.35

0.00

591,611.35

0.00

591,611.35

0.00

0.00

591,611.35

0.00

AMOUNT DUE 591,611.35 9,875.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,875.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

34.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/17/2015

08/17/2015

11/18/2015

11/18/2015

03/07/2016

07/08/2015

08/17/2015

07/22/2015

08/17/2015
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PCN: 20688R-BID   ESTIMATE RUN 03/07/2016

PROJECT: SHE R100-235                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 41.000

0.000

202-00090  
 

1,394.0041.000

0.00

41.000

EACH

34.00000

0010 Removal of Asphalt Mat 553.000

0.000

202-00220  
 

12,719.00553.000

0.00

553.000

SY  

23.00000

0015 *Removal of Pavement Marking 2,777.000

0.000

202-00250  
 

5,554.002,777.000

0.00

2,777.000

SF  

2.00000

0020 Potholing 10.000

0.000

203-01597  
 

2,950.0010.000

0.00

10.000

HOUR

295.00000

0025 Aggregate Bag 56.000

0.000

208-00035  
 

1,120.0056.000

0.00

56.000

LF  

20.00000

0030 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0035 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

0.000

EACH

300.00000

0040 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

200.002.000

0.00

2.000

HOUR

100.00000

0045 *Erosion Control Supervisor 12.500

0.000

208-00205  
 

2,062.5012.500

0.00

12.500

HOUR

165.00000

0050 Reset Delineator 21.000

0.000

210-00090  
 

2,625.0021.000

0.00

21.000

EACH

125.00000

0055 *Reset Ground Sign 1.000

0.000

210-00810  
 

4,300.001.000

0.00

1.000

EACH

4,300.00000
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PCN: 20688R-BID   ESTIMATE RUN 03/07/2016

PROJECT: SHE R100-235                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Concrete Slope and Ditch Paving (Reinforced) 5.300

0.000

507-00100  
 

3,604.005.300

0.00

5.300

CY  

680.00000

0065 *Concrete Class B 9.100

0.000

601-01000  
 

6,006.009.100

0.00

9.100

CY  

660.00000

0070 *Inlet Type C (15 Foot) 1.000

0.000

604-00315  
 

17,600.001.000

0.00

1.000

EACH

17,600.00000

0075 *Tensioned Cable Barrier (TL-4) 1,010.000

0.000

606-20014  
 

34,340.001,010.000

0.00

1,010.000

LF  

34.00000

0080 *End Anchorage (Tensioned Cable Barrier) 2.000

0.000

606-21010  
 

12,800.002.000

0.00

2.000

EACH

6,400.00000

0085 *Gutter Type 2 (Special) 800.000

0.000

609-24000  
 

109,600.00800.000

0.00

800.000

LF  

137.00000

0090 Sign Panel (Class I) 56.000

0.000

614-00011  
 

1,512.0056.000

0.00

56.000

SF  

27.00000

0095 Sign Panel (Class II) 12.000

0.000

614-00012  
 

348.0012.000

0.00

12.000

SF  

29.00000

0100 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

8.000

0.000

614-01583  
 

4,920.008.000

0.00

8.000

EACH

615.00000

0105 *Rumble Strip 6,600.000

0.000

614-80385  
 

6,600.006,600.000

0.00

6,600.000

LF  

1.00000

0110 *Construction Surveying 1.000

0.000

625-00000  
 

9,900.001.000

0.00

1.000

L S 

9,900.00000
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PCN: 20688R-BID   ESTIMATE RUN 03/07/2016

PROJECT: SHE R100-235                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mobilization 1.000

0.000

626-00000  
 

130,000.001.000

0.00

1.000

L S 

130,000.00000

0120 *Public Information Services 1.000

0.000

626-01000  
 

5,900.001.000

0.00

1.000

L S 

5,900.00000

0125 *Modified Epoxy Pavement Marking 75.000

0.000

627-00008  
 

8,625.0075.000

0.00

75.000

GAL 

115.00000

0130 *Pavement Marking Paint (Waterborne) 22.000

0.000

627-00011  
 

946.0022.000

0.00

22.000

GAL 

43.00000

0135 *Preformed Plastic Pavement Marking (Type I) 235.000

0.000

627-01001  
 

3,525.00235.000

0.00

235.000

SF  

15.00000

0140 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 621.000

0.000

627-01010  
 

11,799.00621.000

0.00

621.000

SF  

19.00000

0145 *Traffic Control Inspection 19.000

0.000

630-00007  
 

6,270.0019.000

0.00

19.000

DAY 

330.00000

0150 *Traffic Control Management 34.000

0.000

630-00012  
 

28,050.0034.000

0.00

34.000

DAY 

825.00000

0155 *Uniformed Traffic Control Coordination 1.000

0.000

630-00015  
 

90.001.000

0.00

1.000

HOUR

90.00000

0160 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0165 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

550.002.000

0.00

2.000

EACH

275.00000
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PCN: 20688R-BID   ESTIMATE RUN 03/07/2016

PROJECT: SHE R100-235                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

220.004.000

0.00

4.000

EACH

55.00000

0175 *Construction Traffic Sign (Panel Size B) 19.000

0.000

630-80342  
 

1,577.0019.000

0.00

19.000

EACH

83.00000

0180 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

110.00000

0185 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

11,000.002.000

0.00

2.000

EACH

5,500.00000

0190 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

990.001.000

0.00

1.000

EACH

990.00000

0195 *Drum Channelizing Device 60.000

0.000

630-80360  
 

3,000.0060.000

0.00

60.000

EACH

50.00000

0200 Concrete Barrier (Temporary) 1,951.000

0.000

630-80370  
 

89,746.001,951.000

0.00

1,951.000

LF  

46.00000

0205 *Traffic Cone 223.000

0.000

630-80380  
 

2,453.00223.000

0.00

223.000

EACH

11.00000

0210 *Impact Attenuator (Temporary) 77.000

0.000

630-85011  
 

12,705.0077.000

0.00

77.000

DAY 

165.00000

0215 *Mobile Attenuator 47.000

0.000

630-85041  
 

25,850.0047.000

0.00

47.000

DAY 

550.00000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20688R-BID   ESTIMATE RUN 03/07/2016

PROJECT: SHE R100-235                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:47:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Erosion Control 2,273.250

0.000

700-70380  
 

2,273.252,273.250

0.00

2,273.250

F A 

1.00000

0300 Flagging 71.500

0.000

630-00000  
 

1,887.6071.500

0.00

71.500

HOUR

26.40000

CAT 591,311.350.00591,311.35CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 1.000

0.000

620-00020  
 

300.001.000

0.00

1.000

EACH

300.00000

CAT 300.000.00300.00CURRENT AMT0400 $ $ $

$ 591,611.350.00$591,611.35$CURRENT AMTPROJECT TOTAL


